In-process bicycle projects

Morgantown Bicycle Plan
· Stakeholder review due Dec. 7 – Moore, Mikorski, Hough, Preston, Fletcher, Arnold, Wise, Austin, Keller
· Revise
· Traffic Commission review due Dec. 7
· Revise
· City Council review – Jan. 31
· Revise
· Attach to LAB BFC application: Feb. 17
· Implement

Bicycle Friendly Community application
· First applied 2007.  Received feedback.  Addressed most feedback.
· 2012 Application:  Complete by Dec. 14 – Bicycle Board
· Submission deadline Feb. 17 - Mikorski

Bike Lane (8th to Evansdale)
· Budget for it - Moore
· MOU - Austin
· Traffic Operation Plan - Hough
· Bikes Belong grant application due Feb. 29  - Mikorski
· Install July 

Bike Lane (Star City to Coliseum)
· City decided not to pursue: perceived conflict with Streetscape
· Shared with Star City
· Shoulder paved
· Stripe for bike lane – WVDOH – July?
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